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___________________________________________________________________ 

ORDER 
___________________________________________________________________ 

On appeal from:  The Johannesburg High Court, Witwatersrand Local  Division 

(Goldstein J sitting as court of first instance). 

The appeal is dismissed with costs. 

___________________________________________________________________ 

JUDGMENT 
___________________________________________________________________ 

PONNAN  JA  (Harms DP, Brand, Snyders and Mhlantla JJA concurring): 

[1]  During  March  2004,  the  first  respondent,  Raydin  Investments  (Pty)  Ltd 

('Raydin'),  entered  into  a  written  principal  building  agreement  with  the  appellant, 

Bantry Construction Services  (Pty) Ltd  ('Bantry'),  in  terms whereof  it employed  the 

latter  to erect a new  factory and offices  for  it on premises situated  in Linbro Park, 

Johannesburg. 

[2]  After completion of the work and the issuance of the architect's final certificate 

dated 7 December 2004, cracks developed in the plaster work and floor toppings of 

the new buildings. During August 2005, Raydin wrote to Bantry, formally informing it 

of  the  existence  of  the  cracks  and  notifying  it  that  an  independent  contractor  had 

been secured who had expressed the opinion ' ... that the majority of the cracks are 

related to poor construction'. The response from Bantry was that ' ... it is quite normal 

for  new  buildings  to  experience  shrinkage  and  settlement  cracks'.  Bantry's  letter
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continued  '  ... we  do not  accept  the  allegations  of  "poor  construction"  '. The battle 

lines thus came to be drawn between the parties, rendering applicable Clause 40.0 

of the agreement, headed ‘Settlement of Disagreements and Disputes’. To the extent 

here relevant, this clause provides: 

'40.1  Should there be any disagreement between the employer or his agents on the one hand and 

the contractor on the other arising out of or concerning this agreement, the contractor may request 

the  principal  agent  to  determine  such  disagreement  by  a  written  decision  to  both  parties.    On 

submission of  such a  request a disagreement  in  respect of  the  the  issues detailed  therein shall  be 

deemed to exist 

40.2  The principal agent shall give a decision specifically in  terms of 40.1 to  the employer and 

the contractor within ten (10) working days of receipt of such a request. Such decision shall be final 

and binding on the parties unless either party disputes the same in terms of 40.3 

40.3  Where there is no principal agent or should the principal agent fail to give a written decision 

within ten (10) working days or either party disputes the decision in terms of 40.2 by notice 

to the other and the principal agent within ten (10) working days of receipt thereof a dispute 

shall be deemed to exist 

40.4  A dispute shall be submitted to: 

40.4.1  Arbitration in  terms of 40.6 or, where  the parties so agree,  to mediation in  terms of 

40.5 

…

40.6  Where the dispute is submitted to arbitration: 

40.6.1  The arbitration shall be conducted according to the rules stated in the schedule 

40.6.2  The arbitrator shall be the person appointed by the parties in the schedule or within 

ten (10) working days of the date of submission of the dispute to arbitration. Where 

the  parties  make  no  such  appointment  the  arbitrator  shall  be  appointed  by  the 

[Chairman of the Association of Arbitrators] 

40.6.3  The  arbitrator  shall  have  the  power  to  open  or  revise  any  certificate,  opinion, 

decision,  requisition  or  notice  relating  to  such  dispute  as  if  no  such  certificate, 

opinion, decision, requisition or notice had been issued or given
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40.6.4  The parties, unless otherwise agreed, shall request the arbitrator to give a reasoned 

award 

…' 

[3]  A  disagreement  thus  having  arisen  in  respect  of  the  work  performed  by 

Bantry,  it was first referred by the parties to the principal agent, the architect of the 

building project, Roger Davies, on 6 December 2005. On 8 December 2005, Davies 

recommended  that  Bantry  agree  that  the  cracks  were  unacceptable  and  that  it 

undertake remedial work. He added somewhat prophetically: 'we further request the 

parties reach resolution and avoid unnecessary litigation'. Bantry, however, through 

Michael Wagner,  its  attorney of  record,  disputed  the  principal  agent's  findings  and 

formally declared a dispute to exist. The parties accordingly agreed that the dispute 

be  referred  to arbitration. Victor Booth, an engineer, who was cited as  the second 

respondent in the court below but who took no part  in the proceedings either in the 

court  below  or  in  this  court,  was  duly  appointed  arbitrator  by  the Chairman  of  the 

Association  of  Arbitrators.  On  18  April  2006,  the  arbitrator  convened  what  was 

termed  the  first  preliminary  meeting  with  the  parties.  At  this  meeting  the  parties 

agreed,  as  emerges  from  the  arbitrator's  award,  that  the  summary  rules  of  the 

Association would be applicable to their arbitration. 

[4]  On  19 May  2006,  Raydin  filed  its  Statement  of  Claim  and  on  1  June  2006 

Bantry  filed its Statement of Defence. A second preliminary meeting was held on 7 

July  2006  and,  a  week  later,  the  arbitrator  despatched  to  the  parties  a  minute 

recording inter alia the following:
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'It  was  agreed  that  following  this  inspection  and  my  having  taken  full  cognisance  of  the  experts' 

comments,  as  previously  written,  I  would  then  be  able  to  use  my  own  knowledge  and  technical 

expertise to decide upon the matter without the expense of a formal hearing. 

It was agreed that there would be no right of appeal on my award. 

Evidence,  per  se, will  not be  led at  the  in  loco  inspection beyond what  is already embodied  in  the 

existing written reports. However, if, after the in loco inspection, the parties' respective experts wish to 

add  anything  further  to  their  previous written  statements  and/or  to  confirm  anything  that may  have 

been said on site and to lead such statements as additional evidence, I will allow 5 working days for a 

further such written submission from each. 

The  time  limits  for  the  award  protocol  will  follow  the  recommendations  in  the  "Rules"  of  the 

Association  of  Arbitrators.  Viz.  my  award  will  be  published  within  20  working  days  after  the  last 

evidence was received.' 

[5]  On  27  July  2006,  an  in  loco  inspection  was  held.  Thereafter  the  arbitrator 

sought and obtained a  report  from  the project engineer. He also  requested certain 

drawings. On 6 September 2006 the arbitrator received the requested drawings and 

on 14 September 2006 he wrote to both attorneys: 

‘I have not yet had the opportunity to look at the documents as the delay has put many other items on 

my  day  agenda  and  I  have  been  out  of  town  a  great  deal.  I  am  sure  that  copies  of  what  I  have 

received will  be made available  to all  concerned.  In  the  interests of  the  fairness of  the procedure  I 

believe that I should wait for all to be in possession of these same documents before I proceed. ' 

Thereafter  correspondence  was  exchanged  regarding  the  quality  of  some  of  the 

drawings. On  28 November  2006,  the  arbitrator  despatched  a  letter  to  the  parties 

stating 'I have some questions to be answered if we are to resolve this before 0612 

2006 after which I am away for four weeks'. 

[6]  In  the  meanwhile,  during  December  2006,  certain  remedial  work  was 

undertaken  at  the  premises.  Thereafter  and  in  response  to  a  request  from  the
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arbitrator, the architect submitted a report in which he opined that  'the cause of the 

cracks and defects were not as a result of the absence of detail . . ., but as a direct 

result of the failure by the contractor to carry out the construction in a proper manner 

and  the  improper use of materials and defective materials in  the construction'. The 

architect added: 

'The photographs taken when repairs were effected clearly illustrate defective construction relating to 

the brickwork and plastering. Any reasonable contractor would agree that it is poor common brickwork 

when over a small area plaster  thickness vary  from 15mm  to 40mm and brickwork  joints vary  from 

6mm to 50mm. My concern  is  that  the Contractor made no effort  to  investigate  the problems when 

first highlighted.... we note that it is neither a large nor a complicated building.' 

[7]  That report elicited the following response from Bantry's attorney: 

'We are of the view that [the architect's] response, seen as a whole, does not provide any evidence, 

aside  from speculation on his part, that the cracks were due  to  latent defects  for which our client  is 

liable.' 

On 8 January 2007, the arbitrator wrote 'I'm sure that we would all like to bring this to 

a conclusion and await the info previously requested'.  In correspondence addressed 

to  the  arbitrator  dated  16 February  2007,  Raydin's  attorney,  Alec  Drobis,  wrote:  'I 

trust  that you are now  in possession of what you have called  for in order  to render 

your decision'. On 19 March 2007, Drobis once again enquired when  the arbitrator 

would be  in a position  to  let  them have his determination. On 28 March 2007,  the 

arbitrator  requested  Raydin  to  fully  and  formally  quantify  the  claim.  In  response 

Raydin filed a damages affidavit on 8 May 2007.  Two days later, Wagener wrote to 

the  arbitrator  suggesting  that  he make his  award  in  the  following  two  stages:  first, 

whether Bantry was liable at all and, if so, for which cracks. Once an award of that 

nature was made, so the email continued, Bantry would be in a position to provide 

its reasoned estimate of the cost of repairing the defects set out in the award.
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[8]  On 31 May 2007, the arbitrator, in an email to both parties, stated: 

'I AM SURE THAT BOTH PARTIES NOW WANT CLOSURE ASAP. 

I  WOULD  LIKE  THE  OPPORTUNITY  TO  NOW  VIEW  THE  REMEDIAL WORK  AND  BE  FULLY 

INFORMED AS TO EXACTLY WHAT WORK WAS DONE AND WHERE. PLEASE ADVISE WHO I 

CAN MEET AT THE PREMISES WITH TIME AND DATE. MAYBE THE APPROPRIATE PERSON 

COULD CONTACT ME DIRECTLY TO ARRANGE THIS. 

I WILL THEN HAVE A 21 WORKING DAYS TO DELIBERATE AND PRESENT MY AWARD.' 

With reference to that email, the arbitrator wrote on 4 June 2007: 

'I  HAVE  NOT  RECEIVED  THE  PARTIES'  CONFIRMATION  AS  REQUESTED.  HOWEVER  MR 

MIDGIN  [the  Chief  Executive  Officer  of  Raydin]  RANG ME ON  01062007  AND  SAID  THAT  HE 

WOULD SHOW THE REMEDIAL WORK TO ME. 

DOES [BANTRY] WISH TO BE REPRESENTED AT THE ASSESSMENT? 

PLEASE ADVISE ASAP SO THAT  I CAN ARRANGE A TIME AND DATE TO MEET MR MIDGIN 

ETC'. 

[9]  Wagener  responded  that his client did  indeed wish  to be  represented at  the 

inspection  and  furnished  the  arbitrator  with  the  contact  details  of  a  certain  Bob 

Wagener. He furthermore drew attention to his earlier email (which had apparently 

gone unanswered) that had suggested that the arbitrator's award should be made in 

two  stages. He  then proceeded  to  articulate what  he described  as  three concerns 

that had been raised by his client. Those were: 

'1  The inordinate length of time it has taken to obtain an Award. 

2  The fact  that you appear  to be communicating directly with Mr Midgin.   My client would  like 

the assurance from you that there are no current or prior dealings between you and Mr Midgin. 

3  Your  expressed  desire  to  view  the  remedial  work  already  carried  out  appears  to  be  an 

indication that you have already decided that my client is liable for the cracks.'
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[10]  The next morning, the arbitrator apologised for the oversight in not replying to 

the  email  in  question.  He  recorded  that  he  had  noted  the  suggestion  that  the 

arbitration award be made  in  two stages.   Some 40 minutes  later he replied  to  the 

three concerns thus: 

'1  The inordinate length of time it has taken to obtain an Award; 

IT IS MY RECOLLECTION THAT THE TIME FRAME HAS, GENERALLY, NOT BEEN DETERMINED 

BY ME BUT BY THE LONG RESPONSE TIMES OF THE PARTIES TO VARIOUS ISSUES. 

THE HISTORICAL CHAIN OF CORRESPONDENCE SHOULD BEAR TESTIMONY TO THAT. 

2  The fact that you appear to be communicating directly with Mr Midgin. My client would like the 

assurance from you that there are no current or prior dealings between you and Mr Midgin. 

I  HAVE  HAD  ONE  BRIEF  PHONE  CONVERSATION  FROM  MR.  MIDGIN  WHEREIN  HE 

REQUESTED THAT HE COULD BE THE PERSON TO SHOW THE REMEDIAL WORK TO ME.  I 

IMMEDIATELY  SENT  AN EMAIL  TO THE  PARTIES  ADVISING THEM OF THIS  REQUEST  AND 

CONFIRMATION OF A REPRESENTATIVE FROM THE OTHER SIDE. 

I WILL  BE CONTACTING  BOTH MR. MIDGIN  AND MR.  BOB WAGENER  EARLY NEXT WEEK. 

PLEASE LET ME HAVE MR. WAGENER'S EMAIL ADDRESS SO THAT, AS I HAVE DONE IN THE 

PAST, I CAN COPY EVERBODY WITH THE COMMUNICATIONS. IT IS UNFORTUNATE THAT MR. 

MIDGIN'S PHONE CALL TO ME IS BEING CONSTRUED IN A SINISTER LIGHT. 

I DID ASSUME THAT HE HAD HIS ATTORNEY'S PERMISSION TO DO THIS AND THAT IT HAD 

BEEN CLEARED WITH YOURSELVES IN AN ATTEMPT TO NOW SPEED THINGS ALONG. 

I HAVE NEVER MET MR. MIDGIN, HAVE NO KNOWLEDGE OF HIM AND I HAVE NEVER SPOKEN 

TO HIM BEFORE IN MY LIFE. 

3  Your  expressed  desire  to  view  the  remedial  work  already  carried  out  appears  to  be  an 

indication that you have already decided that my client is liable for the cracks. 

SURELY, MY WISH  TO  SEE THE REPAIR WORK SHOULD  BE CONSIDERED  AS  A  NORMAL 

ACTIVITY  IN  THE  WHOLE  CHAIN  OF  EVENTS  AND  NOT  DOING  SO  WOULD  PROBABLY 

ATTRACT  CRITICISM.  I  CAN  ASSURE  YOU  THAT  I  HAVE  NOT  MADE  ANY  DECISION  ON 

LIABILTY  AND,  AFTER  MUCH  ELAPSED  TIME,  I  WILL  REFAMILIARISE  MYSELF  WITH  ALL 

ASPECTS OF THE DISPUTE BEFORE MAKING ANY DETERMINATION.'
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That afternoon, Wagener wrote in an email to  the arbitrator:  'Having gone through 

our records we note that you have conducted an inspection in loco on 27 July 2006. 

Kindly  provide  us  with  a  report  on  that  visit  as  well  as  a  fresh  report  on  your 

proposed 2nd visit to the site'. That elicited the following response: 'Arbitrators don't 

write  reports.  They  consider  the  evidence  and,  using  their  expertise,  when  given 

permission to do so (as is the case here), and a judgment, make a reasoned award.' 

[11]  On 8 June 2007, Wagener wrote to the arbitrator: 

'I regret to inform you that your reply to my email of 7 June 2007 is in conflict with both Rule 31.1.4 of 

the  Rules  for  the  Conduct  of  Arbitrations  promulgated  by  the  Association  of  Arbitrators  (Southern 

Africa) as well as the common law. Insofar as you have exceeded the time limit contained in s 23 of 

the Arbitration Act for making your award by a substantial margin, the arbitration has lapsed.' 

In response, on 13 June 2007, the arbitrator wrote to the parties: 

'Rules for the conduct of arbitrations 

Rule 31.1.4 states that, "the arbitrator shall record his observations ……….. in such a manner as he 

may decide and such record ……….. shall form part of the proceedings of the arbitration". 

This is not to be construed as him having to supply a "report" to the parties. 

Arbitrations Act No. 42 (1965) 

Clause 13 (1) 

"the  appointment  of  an  arbitrator ………..  shall  not  be  capable  of  being  terminated  except  by  the 

consent of all the parties." 

Should the claimant also wish to dispense with my services then this clause may be invoked. 

Clause 13 (2)(a) 

Upon application the court may set aside my appointment "on good cause shown". 

However, due to the protracted series of events caused by the parties' own delays in providing certain 

documents etc. the court would probably not consider this to be "on good cause shown". 

Furthermore,  I  refer  you  to  clause  40.2  of  the  "Rules"  which  requires  any  objection  to  be  lodged 

promptly or the right to object will be considered as waived. There are many aspects of this arbitration 

which tacitly fall into this category.
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Clause 23 

My email to the parties dated 31 st May, 2007 is relevant. 

Both parties have communicated freely for many months until the 6 th  June 2007 and tacitly accepted 

the content of my email dated 31 st May, 2007 which stated  that  I would deliver my award 21 days 

after my final  inspection, once  that had been arranged.  I  refer you  to M. Wagener's email dated 4 th 

June and Drobis's email dated 6 th June. 

The inspection is now delayed due to the respondent's recent dissatisfaction and this issue must be 

resolved before I can continue. 

Both parties to now advise me to continue or otherwise.' 

[12]  The arbitrator's letter prompted the following missive from Wagener: 

'We regret to record that our client is dissatisfied with your conduct of the arbitration on a number of 

grounds  including your failure  to provide us with an account of your findings with regard  to  the  first 

inspection carried out by you. 

We  record  further  that,  to  date,  you  have  not  responded  to  our  request  to  have  the  proceedings 

decided in two stages, i.e. liability and quantum. 

We are of the respectful view that the provisions of section 23 of the Arbitration Act are peremptory 

and override the rules to which you refer in your letter. 

In the circumstances, our client maintains its position that the arbitration has lapsed and can only be 

revived by the court on good cause shown. 

Our client will oppose any such application to the court.' 

[13]  Unbowed, the arbitrator asserted: 

'AD PARA 2 

I reiterate my email response to you of 07062007 that Arbitrators do not write reports but that their 

observations at an in loco inspection will be taken into account in the award. 

AD PARA 3
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I did respond to  this  in my other email dated 07062007 and advised you  that "your suggestion  is 

noted". 

AD PARA 4 

Both  parties  agreed,  voluntarily,  to  enter  into  the  arbitration  procedure  and  to  be  governed  by  the 

rules and that the summary rules will apply. I REITERATE THAT THE AMOUNT OF ELAPSED TIME 

HAS BEEN CAUSED BY THE PARTIES TO THE DISPUTE AND ONCE AGAIN REFER YOU TO 

RULE 40.2 WHEREBY ANY PARTY WAIVES ITS RIGHT TO ANY OBJECTION ON PROVISIONS IF 

NOT DONE SO PROMPTLY. 

I  WILL  NOW  BE  AWAY  UNTIL  2 ND  JULY  2007  AT  WHICH  TIME  I  WILL  DETERMINE  THE 

EARLIEST  MUTUALLY  ACCEPTABLE  TIME  AND  DATE  FOR  MY  INSPECTION  OF  THE 

REMEDIAL  WORK.  DUE  TO  THE  DELAY  IN  THE  PROCEEDINGS  OF  THE  PAST  10  DAYS 

CAUSED  BY  THE  RESPONDENT'S  RECALCITRANCE  TO  PROCEED  AND  THE  OBJECTIONS 

THERETO, WHICH I HAVE HAD TO DEAL WITH,  I WILL THEN CONTINUE WITH OR WITHOUT 

THE RESPONDENT'S ATTENDANCE. 

BOTH PARTIES ARE HEREBY GIVEN DUE NOTICE OF THIS.' 

[14]  On 19 June 2007, Wagener wrote to Dobris that neither he nor the arbitrator 

had dealt with the provisions of s 23 of the Arbitration Act, which were, according to 

him,  peremptory.    He  reiterated  that  the  arbitration  had  lapsed,  which  required  a 

formal application  to court  for  it  to be  revived. He concluded  'Our client will not be 

taking  further  part  in  the  arbitration  and  you  proceed  at  your  own  risk'.  On  6  July 

2007,  the  arbitrator  visited  the  premises  to  examine  the  remedial  work.  That 

effectively being the last piece of evidence considered by him in the conduct of the 

arbitration,  the  arbitrator  then  handed  down  his  award  20  days  later  on  3  August 

2007. He found for Raydin and ordered Bantry to pay damages in the sum of R124 

900, plus 50% of the arbitration costs, plus VAT, plus interest from 3 August 2007.
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[15]  As  the  award  remained  unsatisfied,  Raydin  approached  the  High  Court 

(Johannesburg) for the arbitrator's award to be made an order of court in terms of s 

31(1) of the Arbitration Act. 1 Bantry opposed the relief sought. It  filed an affidavit of 

some  six  pages  in  answer.  Much  of  what  was  contained  in  Raydin's  founding 

affidavit was  not  responded  to, much  less  challenged or  disputed.  Instead, Bantry 

contented itself with a recital of the correspondence exchanged during the arbitration 

process. 

[16]  The gist of its opposition is to be found in the following four brief paragraphs 

under  the  heading  ‘Gross  Irregularities  or Misconduct  on  behalf  of  the  [Arbitrator]’ 

(my numbering): 

'(i).  The  second  respondent  failed  to  provide  the  parties  with  information  regarding  his 

observations during inspections in loco on 27 July 2006 and 6 July 2007. 

(ii).  He  committed  a  gross  irregularity  in  that  he  failed  to  identify  the  cracks  for which  the  first 

respondent  was  liable  and  secondly  to  give  the  first  respondent  an  opportunity  to  tender 

evidence on the reasonable cost of repairing such cracks. 

(iii).  He continued with the arbitration after it had lapsed. 

(iv).  He was not empowered  to make the arbitrary financial adjustments contained  in his award. 

Rather he was required to identify the cracks and to apportion liability on a rational basis.' 

The affidavit then concludes: 

'In the premises it  is respectfully submitted that the application to have the award made an order of 

court should be set aside with costs.' 

[17]  In  its  replying  affidavit,  Raydin  took  issue  with  Bantry's  failure  to  launch  a 

counterapplication  to  review  and  set  aside  the  arbitrator's  award.  Only  then  did 

Bantry  file  a  counterapplication  that  the  award  of  the  arbitrator  be  set  aside, 

1 Act 42 of 1965.
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supported  by  a  three  page  affidavit  described  as  ‘an  affidavit  in  support  of  [an] 

application  for  condonation’.  With  reference  to  the  final  paragraph  of  its  earlier 

answering  affidavit,  the  later  affidavit  states:  'It  would  have  been  clear  that  .  .  . 

[Bantry] was  in  fact applying  to have the award of  [the arbitrator] set aside and not 

the "application" '.  It continued 'All the grounds on which [Bantry] relies to set aside 

the  [arbitrator's]  award  are  set  out  in  my  answering  affidavit.'  Bantry  accordingly 

submitted that the 'answering affidavit is in the form of a counterapplication'. 

[18]  Goldstein J granted the relief sought in the main application. In his judgment 

he made no reference whatsoever to the counterapplication or the condonation that 

was  sought  by  Bantry  in  respect  of  its  failure  to  timeously  launch  the  counter 

application. 

[19]  I have set out the factual matrix in greater detail than is absolutely necessary 

because  it  illustrates,  the  extent  to which Bantry’s  case appeared  to  shift with  the 

passage  of  time.  Moreover,  as  is  readily  apparent,  the  four  principal  contentions 

advanced  in  opposition  in  the  court  below,  of  which  only  the  first  and  fourth were 

pressed on appeal, amounted to no more than conclusions that were devoid of any 

factual foundation. 

[20]  I will nonetheless very briefly consider each of the two contentions advanced 

before us on behalf of Bantry. As set out in its heads of argument, they are: 

(a)  ‘The arbitrator refused to make known to the parties the evidence obtained at 

the  two  inspections  in  loco  prior  to  his  award.  This  evidence  relates  to  what  was



14 

seen  by  the  arbitrator  and what was  said  by  the experts  nominated by  the  parties 

who accompanied him on his inspection’: 

There is nothing  in  the arbitrator’s award  to suggest  that he did in  fact  rely on any 

relevant  information  secured  during  the  inspections,  as  opposed  to  information 

gleaned  from other sources such as  the reports  that had been  furnished  to him by 

the parties. That much is made plain by the arbitrator in the introductory comments 

of his award where he states: ‘It is my duty to present my award based on the written 

and oral evidence provided by  the parties and  their  representatives … It must also 

be recorded that it was agreed that I could use my own technical expertise in arriving 

at  my  conclusions  and  my  award’.  After  all,  it  was  for  Bantry  to  show  that  the 

arbitrator  had  seen  something  at  the  inspection  that  he  had  relied  upon  in 

determining the dispute between the parties. That it had failed to do. 

(b)  ‘In assessing the quantum of the claim he acted on caprice and failed to apply 

his mind to the facts’: 

No  evidence  whatsoever  has  been  adduced  in  support  of  the  contention  that  the 

arbitrator  had  acted  capriciously. Quite  the  contrary,  Mr Wagener  conceded  quite 

candidly that the award was a properly reasoned one. Instead we were asked to infer 

capriciousness by virtue of the following: Raydin had submitted a damages affidavit 

alleging  that  the  fair  and  reasonable  cost  of  repairing  the  cracks  was  R149 900. 

From that figure the arbitrator had deducted and then added back certain amounts. 

In so doing, so the argument went, the arbitrator had exceeded his mandate and had 

acted arbitrarily. But that could hardly be so. In his award the arbitrator stated: ‘I find 

the rates quoted for the repair work [R149 900] not to be unreasonable’. Quite clearly 

that determination  fell within his mandate and, were he  to have ended  there,  there
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would  have  been  no  cause  for  complaint.  That  being  so,  as  the  subsequent 

deduction and adding back operated to benefit rather than prejudice Bantry, it could 

hardly  from its perspective – be labelled capricious. 

[21]  The legal principles applicable to an enquiry of this kind were recently set out 

by  Harms  JA  on  behalf  of  this  court. 2  It  is  not  necessary  to  recapitulate  those 

principles.  Suffice  it  to  state  that  once  again  a  litigant  has  fundamentally 

misconceived the nature of its relief. The parties here had waived the right  to have 

their dispute relitigated or reconsidered. Given the nature of Bantry’s opposition,  it 

was  for  it  to  challenge  the  award  by  invoking  the  statutory  review  provisions  of  s 

33(1) of the Act. It illbehoved Bantry to adopt the passive attitude that it did. It ought 

instead to have taken the initiative and applied to court to have the award set aside 

within six weeks of  the publication of  the award or alternatively  to have launched a 

proper  counterapplication  for  such  an  order. 3  Had  that  been  done  then  the 

arbitrator could have entered  the  fray and defended himself against  the allegations 

levelled  by  Bantry,  instead  of  it  falling  to  Raydin  to  do  so  on  his  behalf  –  a most 

invidious position for any litigant. 

[22]  It  follows that  the learned Judge in  the court below cannot be  faulted and in 

the result the appeal must fail. It is accordingly dismissed with costs. 

2  Telcordia  Technologies  Inc  v  Telkom Ltd  2007  (3)  SA  266  (SCA);  see  also  Lufuno Mphaphuli  & 
Associates (Pty) Ltd v Andrews and Another 2008 (2) SA 448 (SCA). 
3 Butler & Finsen Arbitration in South Africa: Law and Practice para 7.10.
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